

GOVERNMENT OF TELANGANA

ABSTRACT

PMGSY - Phase IX – Warangal District - Package No. AP 21 IXLB 12 – Construction of cause way on the road from Gattikal to Perikad in Rayaparthi Mandal – According Extension of Agreement Time up to 30.6.2016 with out penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 192

Dated: 09/03/2016

Read the following:-

1. G.O.Ms.No. 330 PR&RD (Progs.II) Dept., dated: 17.9.2010.
2. G.O.Rt.No. 311 PR&RD (Progs.II) Dept., dated: 26.2.2013.
3. G.O.Rt.No. 359 PR&RD (Progs.II) Dept., dated: 10.6.2015.
4. From the CE, PR, Hyd. Lr. No. AEE/DEE-I/PMGSY/Ph-IX/AP21 IX LB-12/2010-11, dated: 14.8 2015 & 16.1.2016.

<<<>>>

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter 4th read above, Government after careful examination of the proposal, hereby accord 2nd Extension of Agreement Time up to 30.6.2016 with out imposing a penalty in respect of work “Construction of cause way on the road from Gattikal to Perikad in Rayaparthi Mandal in Warangal District” under PMGSY Phase IX as the delay is not attributed to the Contractor.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.goir.telangana.gov.in/

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P. SINGH

SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Warangal District.

Copy to: The PS to Minister (PR&IT).

SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER